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September 10, 2008 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC 
U. S. Environmental Protection Agency 
c/o Crab Orchard National Wildlife Refuge 
8588 Rt. 148 
Marion, IL 62959 

Mr. Thomas Martin, Esq. 
Associate Regional Counsel 
77 West Jackson Boulevard (C-14J) 
Chicago, IL 60604-3590 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; August 1 - August 31, 2008 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fiilfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from August 1 to August 31, 2008. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Leah Evison - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch Blackwell Sanders LLP 



Sauget Sites Area I - Sauget, Illinois 

Mav 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: September 10, 2008 
Period Covered: August 1, 2008 - August 31, 2008 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28. 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Analyzing second quarter 2008 groundwater samples from the monitoring wells 

around the containment cell. 

Dead Creek 

As of the end of July, construction of the liner in Sector B of Dead Creek was still shut 
down and will remain so until the groundwater level in the vicinity of the site recedes 
sufficiently to allow construction equipment to operate in the bottom of the creek without 
the need for extensive dewatering activities. The alternative of pumping significant 
quantities of water downstream of Creek Sector B in order to drain the construction site is 
not feasible since all of the Dead Creek segments, up to and including the Borrow Pit 
Lake, remain at, or very close to, maximum storage capacity. To date, approximately 98 
percent of the fill placement along the banks of the creek has been completed and 
geosynthetics have been deployed and welded from Queeny Avenue to within 300 feet of 
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Judith Lane. In addition, the flexible concrete matting for erosion protection on the 
steeper banks of the creek has been installed on the northern end of the site, and the 
crushed stone bedding and rip rap layers have been constructed over all of the 
geosynthetic materials. 

Because of the uncertainty about when construction will resume, the water treatment 
plant that was brought on site to treat the groundwater impounded at the end of Greek 
Sector B was decommissioned and removed from site. When construction resumes, it is 
expected that the groundwater inflow will be small enough that the on site treatment 
facility will be able to treat the flow. Water levels in the creek continue to be monitored. 

During a May 24, 2007 teleconference, EPA requested that submittal of a Technical 
Memorandum summarizing the results of the additional excavation m Dead Creek be 
delayed until the results of an investigation into the potential for cadmium to leach from 
soils in Dead Creek into groundwater can be incorporated. A report presenting the results 
of that investigation was submitted on October 25*, 2007. Comments were received 
from the Agency on November 27"', 2007 and the revised report incorporating those 
comments was submitted to the Agency on January 3, 2008 and was approved on January 
24"', 2008. During a meeting on October 11'^ 2007, the Agency further requested that a 
comprehensive construction completion report be prepared summarizing all of the 
removal work carried out in Dead Creek. That report will include, sediment removal 
perfonned in 2001 and 2002, details of the containment cell construction, information on 
the additional excavations performed in 2005 and 2006, and the results of the 
investigation into the potential for cadmium to leach into groundwater. That report is 
being prepared, but will not be finalized until construction of the liner in Creek Sector B 
is complete and the as-built configuration is available..However, at a meeting held on 
August 19"', the Agency requested that a report be prepared summarizing the post 
excavation constituent concentrations in the surficial soils along the entire creek. That 
report will be submitted by the end of September. 

Data Submittal 

No data are submitted with this report. 

Work Scheduled for Next Reporting Period 

Conduct routine inspection of the containment cell. 
Perform necessary operation and maintenance activities on the containment cell 
and temporary treatment system. 
Continue to flind the Village of Cahokia's operation of the creek dewatering 
system. 
Complete the analyses of the second quarter 2008 groundwater samples from the 
wells around the containment cell. 
Collect third quarter 2008 groundwater samples from these wells. 
Continue work on the installation of the liner in CS-B if water levels permit. . 
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• Prepare the report summarizing the post excavation constituent concentrations in 
the surficial soils along the creek. 
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PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase 1 
Final Cover Installation 
Demobilization - Phase 11 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100 % 
100% 
100% 
100% 

0% 
0% 
0% 
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